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SUMMARY

Harry J. Pappas and Stella A. Pappas (the "Pappases") and Skycom, Inc.

("Skycom") believe that the Commission is mistaken in its tentative conclusion that

zoning delays can be overcome and the zoning process completed within a three-year

period if a permittee pursues zoning approval diligently. The Pappases and Skycom have

attempted to construct a new television station in Fond du Lac, Wisconsin for

approximately ten years. Their efforts to do so have been consistently impeded by the

actions of state and local authorities who have opposed the construction of the station's

proposed tower for a variety of reasons, all of which: (a) have been decided in favor of

the Pappases and Skycom by federal regulatory bodies expert in such matters, (b) are not

appropriate for consideration by such authorities, and/or (c) are not reasonable in relation

to the federal interests in making broadcast service available to the public and in

promoting competition in mass media services.

As a result, the Pappases and Skycom would not have been able to complete

construction within the three-year construction period proposed by the Commission in

this proceeding, and under the Commission's tentative proposal not to consider

difficulties in obtaining local zoning approval a circumstance sufficiently beyond the

permittee's control to warrant an extension, the construction permit would have expired.
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Such a result would have been contrary to the public interest in that it would have

deprived the public in the proposed station's service area of the possibility of receiving

service from the proposed station in the near future.

WDC188851.1 (ii)



COMMENTS

I. INTRODUCTION

Harry J. Pappas and Stella A. Pappas (collectively, the "Pappases"), holders of the

permit issued by the Commission to construct commercial television station WMMF-TV,

Channel 68, Fond du Lac, Wisconsin (File No. BPCT-870610KN, as modified), and

Skycom, Inc. ("Skycom"), a Wisconsin corporation wholly owned by the Pappases, by

counsel and pursuant to Section 1.415 of the Commission's Rules, hereby respectfully

submit their Comments in response to certain aspects of the Commission's Notice of

Proposed Rulemaking (the "NPRM"), MM Docket No. 98-43, released April 3, 1998.

In the NPRM, the Commission proposes to toll the period of a construction permit

when circumstances outside a permittee's control prevent construction. NPRM at ~64.

The Commission seeks comment on whether circumstances beyond a permittee's control

should include delays due to the failure to obtain local zoning authorizations, and

presumably to secure other necessary state and local approvals. The Commission

tentatively concludes that the three-year construction period it proposes in the NPRM will

provide sufficient time to overcome zoning delays if the permittee pursues zoning

approvals diligently. NPRM at ~65.
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II. THE THREE-YEAR CONSTRUCTION PERIOD PROPOSED BY THE
COMMISSION IS NOT SUFFICIENT IN ALL CASES TO ENABLE
PERMITTEES TO OBTAIN STATE AND LOCAL APPROVALS

The Commission tentatively concludes that "zoning delays can be overcome and

construction can be completed within the proposed three-year construction period if a

permittee pursues the zoning process diligently". NPRM at ~65. The Pappases' and

Skycom's experiences in attempting to obtain necessary state and local authorizations to

construct the proposed tower (the "Tower") for television station WMMF-TV on Channel

68 in Fond du Lac, Wisconsin (File No. BPCT-870610KN) disproves this conclusion. In

order to give the Commission the flavor of the long and arduous path which the

permittee's attempts to obtain these approvals have taken, and to demonstrate to the

Commission how much time, effort and resources (monetary and otherwise) can be

required to secure state and local approvals in the face of unwarranted and obstinate

opposition, the Pappases and Skycom have described their efforts below in some detaiL!/

11 For the reasons set forth in these Comments, the Pappases and Skycom support
the Commission's proposal to apply existing rules on extension of construction
permits to permits that are beyond their initial construction periods. NPRM at
~68. This proposal will assure that holders of construction permits such as the
one for station WMMF-TV will have the opportunity to extend their permits
where construction has not been completed due to the failure to obtain state and
local approvals despite diligent pursual of such approvals.
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A. Skycom's Experiences in Attempting to Obtain State Approval For

Construction ofWMMF-TV Tower

In June, 1987, Skycom (then owned by John and Elizabeth Stebbins, who

subsequently sold their interests in Skycom to the Pappases) applied to the Commission

for a construction permit to build television station WMMF-TV.Y The grant of the

construction permit was delayed due to opposition to the Tower by the Experimental

Aircraft Association (the "EAA") and the Wisconsin Department of Transportation (the

"WDOT"). That opposition was based upon air navigation safety concerns. Skycom has

reason to believe, however, that the opposition actually derived from the fact that the

EAA holds its annual pilots' "fly-in" in Oshkosh, Wisconsin, and that the presence of the

Tower would require that EAA pilots attending the annual "fly-in" make some minor

deviations in their flight patterns.

In an effort to minimize any potential adverse effects on air navigation, Skycom

agreed to reduce the height of the Tower from a proposed 2,000 feet above ground level

("AGL") to 1,706 feet AGL. Nevertheless, the WDOT, in concert with the EAA,

continued to oppose the Tower.

Y In May, 1995, the construction permit was assigned to the Pappases pursuant to
the Commission's consent granted in File No. BAPCT-941116KK. The Pappases
also purchased all the stock of Skycom, which continues to hold certain state
authorizations in connection with the Tower. For simplicity, the Pappases and
Skycom will be referred to collectively as "Skycom".

WDC/88851.1 3



In July, 1987, following a contested hearing in which the WDOT participated, the

Federal Aeronautical Administration (the "FAA") issued a Determination ofNo Hazard

to Air Navigation (Aeronautical Study No. 86-AGL-954-0E) with respect to the Tower

(the "No Hazard Determination"). The WDOT petitioned the FAA to reconsider the No

Hazard Determination, but the FAA refused to do so. In July, 1989, on the basis of the

No Hazard Determination, the Commission issued a construction permit to Skycom (the

"Construction Permit") to build television station WMMF-TV.

Meanwhile, Skycom was seeking a permit from of the WDOT's Bureau of

Aeronautics to construct the Tower, pursuant to Wisconsin Statutes section 114.35. Not

surprisingly, the WDOT initially denied its approval in January, 1989. However, in a

contested hearing on Skycom's application, the hearing officer for the Wisconsin

Commissioner of Transportation determined that the Tower would not have a significant

adverse impact on air navigation and proposed issuance of the section 114.35 permit to

Skycom. The Commissioner adopted the hearing officer's determination, with minor

changes. The WDOT unsuccessfully appealed to the Circuit Court and ultimately to the

Wisconsin Court of Appeals to overturn the Commissioner's determination. In

December, 1991, the Wisconsin Court ofAppeals issued its decision affirming the

decision of the Commissioner, and in January, 1992, the Bureau of Aeronautics granted

Skycom a section 114.35 construction permit
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In January 1993, the EAA, the WDOT, and the Aircraft Owners and Pilots

Association ("AOPA") attempted further to hinder Skycom by filing informal objections

to Skycom's application for extension of the Construction Permit (File No. BMPCT

921222KF). The Commission staff denied the informal objections.

In July, 1997, AOPA again attempted to hinder construction of the Tower by

filing a letter with the FAA requesting that the FAA void the No Hazard Determination

and undertake a new aeronautical study with respect to the proposed Tower's impact on

air navigation. Skycom considers this request to be groundless, inasmuch as the No

Hazard Determination was issued after a thorough FAA study of all relevant factors and

after a contested hearing. Skycom has filed a response with the FAA, objecting to

AOPA's request and asking that it be denied.

Skycom believes that the EAA and AOPA, in combination with certain officials

of the WDOT, have used the state administrative process in order to hinder and delay the

construction of the Tower. In Skycom's opinion, these activities have not been based

upon any genuine concern for air navigation safety, but by a desire on the part of certain

private pilots to retain their preferred air routes during the EAA's annual Oshkosh fly-in.

The continued efforts by the EAA, the WDOT and AOPA to oppose Skycom through

inappropriate means -- such as opposition to Skycom's application to the Commission to
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extend the Construction Permit, and AOPA's recent filing with the FAA requesting that

the FAA re-open the No Hazard Determination -- give credence to Skycom's suspicions.

Regardless of the motivation of those opposing Skycom, it is abundantly clear that

the Tower constitutes no significant danger to air navigation. The FAA issued its No

Hazard Determination on the basis of a fully developed record. In addition, the

Wisconsin Commissioner of Transportation also determined, following a contested

hearing, that the Tower posed no significant air navigation hazard, and this determination

was upheld by the courts. The Commission issued its Construction Permit to Skycom in

July, 1989. Due to the determined opposition of the EAA and AOPA, Skycom was not

able to secure the WDOT construction permit until 1992, and then only after expending

considerable effort and resources in opposing the WDOT.

In fact, the costs of litigating against EAA, AOPA, and WDOT largely exhausted

Mr. and Mrs. Stebbins' personal resources. Had the Pappases not elected to purchase the

Stebbins' interests in the Construction Permit, it is probable that WMMF-TV would have

been stillborn and the litigiousness of the parties opposing the Tower would have been

vindicated, to the detriment of the public of Fond du Lac and environs. Even to this day,

eleven years after the Stebbinses initiated their efforts to bring a new television service to
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the community, Fond du Lac and its surrounding communities are still waiting for that

television service.

B. Skycom's Experiences in Attempting to Obtain Local Approvals For
Construction of WMMF-TV Tower

Construction of the Tower also has been impeded by the actions of municipal

authorities. In December, 1994, Skycom filed a petition with the Town of Elba,

Wisconsin to rezone the land on which the Tower is to be built. The Elba Plan

Commission recommended that Skycom's petition be denied, and this recommendation

was upheld by the Elba Town Board. In July, 1995, Skycom filed a writ of certiorari with

the Circuit Court ofDodge County seeking review of the Town Board's decision. In

April, 1996, the Circuit Court upheld the Town Board. Skycom appealed the Circuit

Court's decision to the Wisconsin Court of Appeals. In September, 1997, the Court of

appeals, in a per curiam decision, affirmed the Town Board's denial of the rezoning

requested by Skycom.

In rejecting Skycom's petition for rezoning, the Town Board provided no reasons

of its own for doing so, but merely relied on the report and recommendations of the Plan

Commission. The Plan Commission appeared to base its recommendations on three

principal criteria: (a) that the Tower would have a negative impact on air navigation, (b)

that the Tower would have a negative impact on migratory birds, and (c) that the
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programming which the Station would broadcast via the Tower would not be beneficial to

the community.~ As Skycom has pointed out in its pleadings before the Circuit Court and

the Court of Appeals, these assertions are unsupported by the facts or the record, and the

Board has exceeded its authority in considering these criteria in making its determination.

More significantly for the Commission's purposes, however, each of these criteria

involves an area which is not within the scope of legitimate local land-use concerns. The

FAA issued the No Hazard Determination after making a full review ofthe record and a

contested hearing. The Commission issued the Construction Permit after a determination

that the construction of the Station would serve the public interest with respect to Fond du

Lac, Wisconsin and the surrounding communities, which include Elba. In short, these

issues have been fully considered and addressed by federal agencies that are specifically

charged with statutory duties to regulate, and that possess considerable expertise in, the

subject matters in question.:!!

3..1 In one of its findings, the Plan Commission asserted that "[o]ne more television
channel is not a benefit to the community; there are enough television channels
now." Memorandum in support of Plaintiffs Dispositive Motions at 15 in
Konkel. et. al., vs. Town of Elba Town Board, State of Wisconsin Circuit Court
for Dodge County, Case No. 95-CV-337 (quoting Plan Commission's findings).

M The Plan Commission's consideration of whether another television channel is
needed in the Town of Elba also raises First Amendment concerns regarding the
extent to which government may regulate commercial speech. It is doubtful that
the Plan Commission's conclusory findings in this regard would meet the
appropriate Constitutional tests. In any event, neither this Commission -- nor, ~

(continued...)

H!!
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As regards the Plan Commission's assertion that the Tower would pose a threat to

migratory birds, in a letter to Skycom the United States Fish and Wildlife Service stated,

in essence, that there would be no significant adverse impact to either migratory birds or

endangered species of birds, provided that the Tower was marked in a manner similar to

marking requirements already imposed with respect to the Tower by the FAA. In

addition, a representative of the Wisconsin Department ofNatural Resources (the

"WDNR"), who appeared at the Plan Commission hearings, did not indicate that the

Tower would be any more hazardous to birds than any other tall structure, and stated that

the WDNR had no authority to prevent the construction of tall structures such as the

Tower. As with air safety and the question of whether the community "needs" another

television channel, the issue of the impact of broadcast towers on migratory wildlife is

one that should not be addressed by local zoning authorities who lack the expertise to do

so in an informed manner.

The Plan Commission also based its recommendation, in part, on its findings that

the construction of the Tower would jeopordize the use of land for exclusively

~/ (...continued)
fortiori, a local municipal zoning authority -- can base a decision on a perception
by government that there are "enough" speakers and that another speaker (~, a
television station) would be superfluous. But even if such a conclusion were
Constitutionally supportable, it would far exceed the Elba Town Board's
legitimate interest in protecting the zoning plan of the community.
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agricultural purposes and would constitute an "eyesore." While the Town Board has a

legitimate interest in maintaining the agricultural character of land, to the extent

reasonably possible, the Board has acted unreasonably in this case. As Skycom has

shown, only about one acre of land would be removed from agricultural use by

construction of the Tower. This is much less that the amount of land lost to agricultural

use by recent rezoning approvals of the Board. The Plan Commission's findings that the

Tower would constitute an eyesore are so vague and subjective that they are entitled to be

given little, if any, weight. If municipalities are allowed to withhold their consent to the

construction of broadcast facilities on such flimsy grounds as these, broadcasters will

continue to confront enormous obstacles to siting such facilities and the long-anticipated

"roll-out" of digital television service will be jeopardized. It is worth noting that

agricultural areas are frequently the most logical places to site towers, due to the paucity

of residents and the lower costs of land in such areas.

It is clear that the Plan Commission and the Town Board engaged in a conclusory

fact-finding exercise in considering Skycom's petition for rezoning. The grounds for

denying the rezoning and land-use permit for the Tower cited by the Commission and

Town Board are factually spurious or utterly beyond the legitimate jurisdictional concern

and expertise of such authorities. The type of unwarranted obstruction posed by the Plan

Commission and the Town Board of the Town of Elba has helped to delay Skycom's
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construction of the Tower for well over the three-year construction period proposed by

the Commission.

III. ALLOWING EXTENSION OF A CONSTRUCTION PERMIT WHILE

THE PERMITTEE IS DILIGENTLY PURSUING STATE AND LOCAL

APPROVALS WILL SERVE THE PUBLIC INTEREST

As the Commission notes, Section 319 of the Communications Act of 1934, as

amended, and the Commission's rules governing construction permits are intended to

strike a balance between the fundamental interest in expediting new service to the public

and preventing the warehousing of scarce spectrum on the one hand, and the recognition

that there are sometimes legitimate obstacles which prevent the rapid construction of

broadcast facilities on the other. NPRM at ~54. However, a rule which does not allow

for the extension of a construction permit where construction has not been completed

within three years due to delays in obtaining state and local approvals despite diligent

efforts to do so, actually thwarts the goal of expediting new service to the public while

failing to recognize the legitimate obstacles which may delay construction.

For example, as described in Section II above, Skycom diligently has taken all

reasonable steps necessary to attempt to obtain required state and local approvals for the

Tower. Along the way, it has accomplished much in this regard. After hard fought

I'il
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battles, it has obtained WDOT (and FAA) approvals to construct the Tower. While

Skycom has not yet obtained local zoning approval for the Tower, it has litigated the local

zoning issues extensively and now intends to launch a public relations effort to garner

support for a renewed effort by Skycom to have the property on which the Tower is to be

located rezoned. Skycom believes that its efforts to overcome the Town Board's

opposition to the Tower have helped to define the issues and will be a positive factor in

gaining broad-based public support for its rezoning effort.

In short, while Skycom is not yet at the finish line, its dogged efforts have not

been in vain. If the construction permit had expired three years after its grant, however,

the only result would have been that the allotment for Channel 68 in Fond du Lac would

have laid dormant until another party applied for a construction permit. Even if a permit

was awarded to another party, there is no reason to believe that that party would have

been any more successful in obtaining the necessary state and local approvals than

Skycom has been. In fact, the new permittee may have lacked Skycom's resources and

determination. At a minimum, the effort expended by Skycom up to the time its permit

expired would have gone to waste and the new permittee would have had to begin the

state and local approval process anew. Such a scenario could only result in even greater
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delay in bringing television service on Channel 68 to the people of Fond du Lac and the

surrounding communities.J1

Nor is there any reason to believe that a rule allowing for extension of a

construction permit where the permittee has been diligently pursuing, but has been unable

to obtain, state and local approvals would lead to warehousing of spectrum. By

definition, warehousing involves hoarding spectrum without making efforts to construct

the required broadcast facilities. If a permittee is required as a condition of the grant of

any extension to make a showing that it continues diligently to pursue the state and local

approval process, no warehousing of spectrum is possible.

The Commission recognizes that extensions of construction permits will be

necessary where the permit itself is the subject of administrative or judicial appeal.

NPRM at ~59. However, an extension is no less appropriate because construction is

delayed while necessary approvals make their way through the state and local

3J While another permittee could theoretically construct its tower at a different site
where local approval might be more readily obtained, such a solution has practical
problems. Skycom has expended considerable effort in searching for an
alternative site at which the Tower could be located and which would provide
sufficient coverage to enable Station WMMF-TV to be operated profitably.
However, Skycom has been unable to identify any available alternative site that is
suitable from a technical, regulatory and economic perspective.
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administrative and judicial process, frequently a more arduous exercise than the

administrative and judicial process relating to the permit itself.

IV. CONCLUSION

Since 1987, Skycom has attempted to bring to Fond du Lac its first television

broadcast service. Its efforts to do so, however, have been thwarted by well-organized

opponents pursuing their own individual agendas and by state and local authorities which

have exceeded their regulatory authority. By virtue of quasi-judicial and judicial

authority, Skycom has been able to overcome opposition at the state level. However, due

to the very high level of deference paid by the Wisconsin courts to local authorities on

zoning issues, Skycom has not yet been able to overcome the local authorities'

opposition. Such obstruction at the state and local levels is convincing evidence that state

and local approvals cannot, in all cases, be obtained within the three-year construction

period proposed by the Commission.

The public interest would be better served by allowing extension of construction

permits where the permittee can demonstrate that its failure to construct is due to its

inability to obtain necessary state or local approvals, despite its diligent efforts to do so.

The Pappases and Skycom urge the Commission to preserve permittees' rights to obtain

extensions of construction permits on this basis.
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June 16, 1998
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Respectfully submitted,

HARRY 1. PAPPAS and STELLA A. PAPPAS

::YCOM'EJ(J;
John Griffith Johnson, Jr.
David D. Burns
Their Counsel
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1299 Pennsylvania Avenue, N.W.
Tenth Floor
Washington, D.C. 20004-2004
Telephone: (202) 508-9500
Facsimile: (202) 508-9700
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Certificate Of Service

I, Alicia M. Altamirano, a secretary in the law finn ofPaul, Hastings, Janofsky &

Walker, LLP, hereby certify that true copies of the foregoing "COMMENTS OF HARRY

1. PAPPAS, STELLA A. PAPPAS AND SKYCOM, INC." were sent this 1(fh day of

June, 1998, by United States first-class mail, postage prepaid, to the following:
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Aircraft Owners and Pilots Association
421 Aviation Way
Frederick, MD 21701

Joseph Maafen
Wisconsin Department of Transportation
4802 Sheboygan Avenue
Madison, WI 53705
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Robert T. Warner
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Oshkosh, WI 5903-3086

Richard Lehmann, Esq.
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(Attorney for the Town ofElba)


